CORNERSTONE

Environmental Group, LLC

‘90 Crystal Run Road, Suite 201 » Middletown,'NY 10941 « (877) 294-9070 - Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

August 5, 2013

. %’ f’)
Mr. Jonathan Gorin c§ ‘ 2;
Remedial Project Manager Ay
United States Environmental Protection Agency, Region II P

CQ s
290 Broadway , N

. 19" Floor ‘ V; )

New York, New York 10007-1866 N

Subject: Monthly Progress Report for July 2013
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The followmg monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES)in
satisfaction of the Section VIIL.35 requirements of Administrative Order No. II CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule prov1des
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future
tasks.

1. Previous Actions in Compliance with the Order
A. The following actions have been taken to comply with the Order during the previous month:

= Continued preparation of a revised final Remedial Investigation Report (RIR), based on final
input from the USEPA on the response fo the Agency’s comments. A redline version of the
RIR was submitted to the Agency in early July, to facilitate the Tinal review process.

* A redline version of the Draft-Final Baseline Ecological Risk Assessment (Appendix Q to the
RIR) was submitted to the USEPA in April, and completion of this portion of the RI is
pending USEPA final approval.

* Continued coordination with the USEPA on the Draft Feasibility Study (FS), followmg the
meeting withi The N ational Remedy Review Board (NRRBY: ‘

B. The following documents were submitted to the agencies during the previous month:

* Monthly progress letter report dated July 5, 2013, including an updated project schedule
dated July 2, 2013.
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-  An electronic mail message from Scott MacMillin of Brown and Caldwell to Jon Gorin of the

USEPA, transmitting a redline version of the RIR and a comment tracking table that shows
- how comments from the USEPA from 2009 to the present have been resolved.

The following agency approvals were received during the previous month:
% " None during the repbrting period.

The following agency documents and correspondences were received during the previous month:

® An electronic mail message from Jon Gorin of the USEPA to John Hoffman of Ashland,
Carrie McGowan of EHS-Support, and Gary DiPippo of Cornerstone, dated July 18, 2013,
documeénting discussion during a conference call on that date and additional comments on the
RI and FS resulting from the NRRB review.

Other pertinent communications with the agencies during the previous month:

* None during the reporting period.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following two (2)

~ months contingent on the USEPA’s final approval of the revised RIR, BERA, and FS reports:

*  Submit the final Remedial Investigation Report for USEPA approval.
»  Submit the final Baseline Ecological Risk Assessment for USEPA approval.
» “Submit a redline version of the final FS report to the USEPA to facilitate review, and
~Tollowing the USEPA’s review submit the final Feasibility Study Report for USEPA
approval.
*  Continue work to properly dispose of the tank that moved during Hurricane Sandy.

—

Other information related to the progress of work:
= None during this reporting period.
Project Schedule |

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA teview process. Coordination with the USEPA is ongoing regarding the review process.
Based on USEPA’s input regarding the schedule for finalizing the RI, BERA, and FS reports, the
schedule remains unchanged from the previous progress report. As the time necessary to
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complete the review process and prepare final RI and FS documents is further defined, the
schedule will be updated accordingly. '

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work: '

* No specific delays are being encountered at this time, and the current schedule reflects the
continuation of coordination with the USEPA to finalize the draft RI and FS reports.

Description of efforts made to mitigate these delays or anticipated delays:

® None necessary at this time.

Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of
Ashland Inc. at 302-995-3233. :

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

e

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure B . .
cc:  J. Hoffman, Ashland Inc. C. McGowan, EHS Support

S. Miller, NJDHSS S. MacMillin, Brown and Caldwell

F. Cardiello, Esq., USEPA K. Tolson, Geosyntec

D. Toft, Esq. M. DeFlaun, Geosyntec

A. Pavelka, NJDEP : . J. Kubitz, Entrix
R. Lampkin, Ashland :
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site

ID Name Duration Start Finish 8 [Q1'09 [Q2'09 |Q3'09 |Q4'09 |Q1'10 Q "1 Q3 ;
D[JIFIM[A[mM[J]J[A]S[O[N[D[J[F[m J N J
1 |Site Characterization 358.2 wks Fri6M/01  Wed 4/23/08 i , i i = ,
204 |Remedial Investigation (RI) Report 578.7 wks Fri 715102 Fri B16/13 o : ‘ s : — —
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri516/08] P
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08 i | P
207 Baseline Risk Assessment (RA) 22.8 wks Mon5/19/08  Fri10/24/08 | 1 |
208 Prepare Draft Human Health RA (Rl Appendix) 4,34 mons, Mon 5/19/08 Tue 9/16/08 » {1
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 i | ! =
210 Submit Draft RA Reports 0 wks Fri 102408 Fri 10/24/08 bmit Draft RA Repo 10/24/08 i ? - .
M EPA Review of Draft Rl & RA Reports M5wks  Wed9/17/08 Fri 5/15/08f Draft Rl & RA Reports! ) i————— f -
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri 312913 1 l = ———— ==
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 97210 Thu 9/210 ; ||
214 USEPA/ConRail Agreement andlor Proceed Without 0 wks Fri 10/29/10 Fri 10/2910
215 Implement Off-Site Ditch Characterization and Amend Rl Report 20.6 wks Mon 7/18/11 Wed 12/7111
216 USEPA Review of Final Rl and RA Reports 68.4 wks Thu 12/8/11 Fri 3/29113
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 4/113 Fri 4126/13 || -4
218 Prepare Final Rl & RA Reports 4 mons Mon 4/29/13 Fri 8/16/13 al Rl & RA Reporis
219 : ]
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/2411
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02 _ ,
223 ID Candidate Technologies - Phase Il 68 wks Thu 117107 Fri 2/27/09 e e T,
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111/07 Fri 411/08 } ;
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4117/08 Tue 11/18/08 | ﬁ_—gﬁ; i
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11121108 Revise Technica n h !
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2127109 | o e
Memorandum i i
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/2810  Thu12/16/10 e
235 USEPA Review and Approval of QAPP 40 wks Fri52110  Thu 212411 |
236 USEPA Review and Comment 124 wks Fri52110  Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4110
238 EPA Approval of QAPP 16 wks Fi11/510  Thu 212411 A
239 |[Feasibility Study (FS) Report 247.8 wks Tue 11/18/08 Fri8116/13| Feasibility Study (FS) R =
240 RAOs 0.82 wks Tue 11/18/08.  Tue 12/2/08 ‘ :
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24111
243 Technical Memorandum, SIS and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 ‘
245 Presentation to USEPA 5wks Mon 6/27/11 Fri 7120111 | - |
246 Draft FS Report 19.2 wks Thu8/n1  Thu12/15/11 Draft FS Report g
247 Submit Draft FS to USEPA 0 wks Thu12A5M1  Thu12/15M Submit Draft FS to USEPA ¢
248 Agency Review/Comments 602wks  Mon1219/11  Mon2/1113 Agency Review/Comments
249 Response to EPA Comments on FS 15 wks Tue21213  Mon5/2713 B -
250 FS Presentation to USEPA (if required) 0 wks Mon 5/27113 Mon 52713
251 NRRB Meeting and Comment Input 3 wks Wed 6/26/13 Tue 7/1613
252 Prepare Final FS 1.5 ks Wed 6126113 Fri 8/16/13 i "
253 Submit Final FS Report 0 days FigneN3  Frignen3 nal FS Report| @ /76 |

Task TR =

Progress s Milestone €

Updated Fri 8/2/13

Summary ~
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